
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:26 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 116 Date: 21-Jul-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 681

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM59 81 62

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/21/2011, Thursday – Partly Cloudy, 81/58 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs.

* Discussed E2 Bearing & Shear Key erection comment with Lalit, asked him also looking into in order for
me to close this Submittal.

* Attended safety stand down meeting from 8:00Am to 9:30 AM. After that we have group meeting
around 1 hour.

* Continued studying Sub # 2419, TYL’s comment will come in to PMIV per the schedule.

* Went to field with Lalit (2 PM to 3 PM) – ABF cleaned W-line Shear Key anchor bolt area at E2,
installed slider and base plate at cradle 14 area, ABF install platform underneath the W-OBG for the
purpose of paint purpose.

* Responded RFI #2482 R03 – Drainage Flumes: Barrier Fit – up Issues.

* Worked 1.5 hours OT today (07/21/11, Thursday)

Page 1 of 1ddrRptbyBidItem


